
PROJECT TITLE	Study on Fructose Intolerance on *Oryctolagus Cuniculus*	GROUP	11DP-A
PROJECT MANAGER	Júlia Grau	DATE	10/26/26

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	Research papers agreed					
1.1	Research HFI on PubMed	Josep F	10/15/26	10/18/26	3	100%
1.2	Define PDB protein structure	Diana Z & Jana I	10/15/26	10/19/26	4	100%
1.3	Identify HFI mutations	Júlia G	10/12/26	10/15/26	3	100%
2	Data migrated and validated					
2.1	Create a plan to organize genetic and protein information	Everyone	10/19/26	10/21/26	2	100%
2.2	Research rabbit HFI data	Diana Z & Jana I	10/15/26	10/19/26	4	100%
2.3	Validate schema with sources	Everyone	10/22/26	10/24/26	2	100%
2.4	Migrate data to GitHub	Everyone	10/20/26	10/25/26	5	100%
2.5	Execute data validation checks	Everyone	10/24/26	10/25/26	1	100%
3	Project launch and handover					
3.1	Write cited user guides	Everyone	10/25/26	10/26/26	1	100%
3.2	Verify repository functionality and review database	Everyone	10/25/26	10/26/26	1	100%
3.3	Publish the final repository	Júlia G	10/26/26	10/26/26	0	100%
4	Oral defense (05/11)					
4.1	Prepare the oral defense	Everyone	10/28/26	11/3/26	5	0%
4.2	Oral defense	Everyone	11/5/26	11/5/26	0	0%



Color	Meaning
	Júlia G
	Diana Z
	Jana I
	Josep F
	Everyone
	Holiday
	Deadline